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United States Environmental Protection Agency 
Region III 

POLLUTION REPORT 

ORIGINAL 

Date: Monday, May 07,2007 

From: Dominic Ventura 

SDMS DocID 2210721 

Subject: 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: , -
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID#: 

38 

1/31/2006 
1/31/2006 

Site#: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident, Category: 
Contract # 

A3DHRV 

CERCLA 
lime-Critical 
NonNPL 
Removal Action 

Site Description 
Work Mission Statement: 

Safely and efficiently investigate mid remove Munitions arid Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 
geophysical study. 

Current Activities 1 

Removal Action Activities continue during the week of4/30/07 through 5/4/07. Local weather has 
not been a factor duririg the week's activities. ERRS and their sub UXO contractor, USA i 
Environmental Inc, continued. Grid clearance activities in Grids K4c, C4b and C4c. USA continues 
to ntiliye a two. team approach to Phase 1 activities as per Work Plan. 

A QC inspection was done on 5/1/07 to assess Grid K4c. ERRS sub contractpr returned to these 
Grids to assess and address the findings of the QC inspection. A re-sweep of Grid K4c was 
completed by Team #2 on 5/2/07. On 5/3/07, the QC inspection was completed on Grid K4c. EPA 
performed a 50% QA inspection on Grid K4c to ensure that the Grid has been cleared as per the 
FOSCs discretion. The grid was deemed 'passed' on 5/3/07; On 5/3/07, Grid K4d sweeping 
activities were initiated. 

- • " f 
Team #1 completed a resweep of C4b on 5/3/07. A QC inspection was completed on 5/3/07. EPA 
performed a 50% QA inspection on Grid C4b on 5/4/07. The grid was deemed 'passed' on 5/3/07 
as per the FOSCs discretion. On 5/3/07, Grid C4c sweeping activities were initiated. 
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Daily morning Safety Meetings and Tailgate Meetings continue with site personnel as per the WP. 
Daily activities include clearing of metal anomalies within 1.5ft bgs. ( 

Both teams continued mag and dig activities in Grids C4c and K4d, as per the FOSCs direction. 
EPA conducted an operations meeting in the late afternoon of 5/3/07 with GES, USA, RMC and 
TTNUS to discuss productivity, QA/QC and health and safety. 

The following items have been recovered from 4-30-07 through 5-4-07: 

MEC Items =54  
No. of Digs = 3,213 
MD in lbs. = 184 
Lbs. of Scrap = 144.15 
Lbs. of Hot Rocks = 173.75 , 

Planned Removal Actions 
•- - K4-d sweeping activities will continue, and C4-c sweeping activities began on 5/4/07. Upon 

completion of Grids K4-d and C4-c, ERRS contractors have been instructed to proceed to Grids 
C3-d and J4-c. 
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